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A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, K'Y at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas Geotge, Chairperson Judge/
Executive John A. Settles, Vance Mitchell with the AOC, and
Kentucky Bar Association Appointee James L. (Jimbo) Mattingly.
Absent from the meeting was AOC Director Jason Nemes.

Also present, PDB Secretary Sheila D. Smith, Mike Carroll and
Monica Sumner with Brandstetter Carroll, David Sumner and Pete
Hubbard with Codell Construction, Michael George with Ross
Sinclaire, and County Attorney Hamilton B. Simms. Brad Smith with
the AOC, Bill Logsdon and Kathy Elliott were also present.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
Judge George made a motion and it was seconded by Mr. Goode
to accept the June 2™ minutes as written. The motion carried.

Construction Update

Mr. Sumner gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes. Senator Dan Kelly had approached Judge Settles about an art
glass window in the justice center. He mentioned that he had seen
some in other justice centers. Since the majority of the windows have
been installed, and the remainder are ready to be installed the request
would not be feasible.

Bill Payment

Mr. Vance Mitchell reported that the board had three payments to
approve. The first payment requisition totaling $252,693.74 will pay
Codell Construction and the contractors. The second and third
requisitions in the amounts of $13,574.01 and $7,414.25 are due to
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Brandstetter Carroll. Mr. Mitchell reported that the budget office at the
AQC has not approved the bills. A motion was made by Judge George
and seconded by Mr. Graves to pay the bills contingent upon AOC’s
approval. The motion passed.

Brandstetter Carroll

Ms. Monica Sumner presented displays detailing the interior
finishes for the board’s final approval. The pallet labeled Group A
showed the color pallet for all three courtrooms, meeting rooms and the
Grand Jury Room. A motion was made by Judge George and seconded
by Mr. Graves to accept the sample as shown. The motion carried.

Group B showed the finishes for the elected officials offices,
corridors between the judge’s chambers, and the chamber conference
room. Judge George asked that at the next meeting a sample and price
for a more plush carpet be available to the board. Only the elected
officials offices are eligible for the carpet upgrade. The board approved
Group B samples. A motion was made by Judge George and seconded
by George Graves.

Group C samples were displayed. These finishes will be in the
Circuit Clerk area. A motion was made by Mr. Graves, and seconded
by Judge George to accept these as shown. The motion carried.

A motion was made by Mr. Graves and seconded by Judge
George to accept Groups D & E. The motion carried. Group D
displayed the finishes for the CDW area, pre-trial rooms, and the Drug
Court room. Group E showed the décor for the Circuit Clerk’s staff
lounge.

Group F showed the finishes for the small bathrooms (Judge’s
restrooms). A unanimous vote was taken. The motion was made by Mr.
Graves and seconded by Mr. Mattingly.

Group G showed the color schemes for the public restrooms. The
motion was made by Mr. Graves and seconded by Mr. Mattingly to
accept the colors as presented. The motion carried.

The final color scheme was of the terrazzo and tile in the public
areas. A motion was made by Judge George and seconded by Mr.
Mattingly to accept the colors as shown. The motion carried.

A motion was made by Judge George and seconded by Mr.
Goode to accept the following change orders. First, the quote to change
the height of the tile on the bathroom walls from 4 foot 6 inches to
ceiling height for an additional $10,000.00 was accepted. Secondly,
The quote from Rosa Mosaic, for tile and tile border, for $27,830.00




was accepted. Lastly, the quote from McCammish for wainscoting and
chair rails in the amount of $50,100.00 was accepted. The motion
carried.

At the next meeting Codell Construction will provide a cost
estimate for the statue seating, pavers, and wiring.

Next Meeting Date
The next board meeting will be on Monday, August 4™, 2008 at
8:00 am in The Opera House conference room.

Tour of Justice Center

The board members walked to the justice center site to look at
the 1% and 2™ floors for seal placement. A motion was made by Judge
George and seconded by Mr. Mattingly to center the Kentucky Seal
between the entry walls with the feet of seal facing the building
entrance. The motion carried.

The Court of Justice Seal located on the 2™ floor will be centered
in the floor with the feet of the seal facing the stairs. The motion to
accept was made by Mr. Mattingly, and seconded by Mr. Goode. The
motion carried, with all ayes except for Judge George who voted nay.

Plaza Area :
A motion was made by Mr. Graves and seconded by Mr. Goode

to allow the Executive Committee to make some decisions about the
plaza area. The motion carried.

Adjournment
The meeting adjourned at 9:28 am with a motion made by Mr.

Goode.
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